
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:19 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 580 Date: 06-Aug-2014 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 793

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of hand rope relocation along the west cable loop. Track progress of FWS CCO 367 work
from a night closure of the #1 lane fo the WB bridge. Misc MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 4.00 0.00 0.00 4.00

JNM CHRISTOPHER HOWARDIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

West Loop Cable Hand Ropes

The ABF crew worked on fitting up the cable hand rope drop plates to the cable bands between the jacking
saddle and the south deviation saddle. This work is to drop the hand ropes for the west loop cable to
aviod interferences between the hand ropes and the dehumidification ductwork.

The crew used a 125' JLG manlift, a crew truck, mag drill, and grinder in performance of this work.

001 0-FSW-EFA.096

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Mechanical Change of 001 0-FWS-ELS.354
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 580 Date: 06-Aug-2014 Wednesday

Character

mobilization to and from the bridge will be paid under the CCO 367 work for this shift.

In addition to the equipment used in the performance of the work, the crew used a port-a-potty on a trailer
and a light tower.

001

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

6" DIP/cable rail post
interference

The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at Pier 7 at 2000 on the night of
August 8, 2014. The crew orgainzed their equipment, then mobilized to the birdge, arriving at the closure
of the #1 land of the WB bridge at 0900 at PP 13. The crew relocated the PS-3 base plate on the PS-5 at
PP 13 + 3750, then moved the 6" CCSF Reclaimed Water main at that location to aviod the interfence
between the pipe and the cable rail post.

The crew completed this work at approximately 2230, then demobilized back to Pier 7, going off shift at
0000 on August 7, 2014.

The crew used three crew trucks in performance of this work.

001 0-PCR-EFA.367
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